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Raymark Building Demolition Continues

Demolition continues on the southern half of buildings #1, 2 and 3 as well
as on building #4. More than 6,000 out of the 8,100 "Supersacs" have been
removed from several buildings to allow for demolition. 1In addition,
approximately 4,000 cubic yards of loose soil is being removed from the
buildings. As of Wednesday, January 24, approximately 1,215 tons of steel
and 110 truck loads of roofing debris, consisting mainly of wood, were
taken off-site. 1In addition, 6 roll-offs containing asbestos abatement
materials, 19 above-ground storage tanks, and 10,300 gallons of fuel oil
and solvent have been removed from the property.

Air Testing Results
From December 23, to date air testing at the site boundary revealed no

contaminants dat unsafe levels. On January 16, one air monitoring station
along East Main Street slightly exceeded the action level for dust. Wind
direction on that day suggests that the source was not from the RaymarRk-
site, but from the east-northeast. This first exceedance of an action-
level in over 2 months was reviewed by the health agencies and determined
not to pose a risk to the community. The health agencies continue to
evaluate and review all air monitoring results which are available at the
town library.

Solvent Removal

To allow demolition to continue and due to the recent bad weather, solvent
removal from the groundwater was completely stopped on December 22. To
date, more than 6,500 gallons of a solvent-water mix were pumped out of the
ground. In addition, all groundwater monitoring wells are currently being
taken out of service. Sampling data previously gathered from all these
wells will allow EPA to design a more efficient long-term system to remove
solvent contamination and monitor groundwater conditions.

Status of Budget for Cleanup
Currently, EPA is working under its third temporary budget, a Continuing

Resolution (CR), which expires on Friday, January 26. Budget constraints
have prevented EPA from adding crews and increasing work hours to speed the
demolition as originally planned. EPA is, however, making every effort to
work with the current developer to redevelop this property. Already three
months behind the original demolition schedule, further delays may
jeopardize redevelopment of the property by this developer.

This week an additional $4 million was received which will allow demolition
to continue well into March, while $1.5 million is still being saved in the
event that a safe, temporary shutdown is necessary. This brings the
current funding to $23 million which is still $37 million short of the
total funding needed to complete cleanup of the property. The availability
of full funding continues to be unknown until EPA’s 1996 budget is passed
by Congress and signed by the President.

Who to Contact With a Question or Problem?

To receive these bulletins, please give us your name and address.
Questions/problems should be brought to our attention through the Town
Health Department (385-4090) or EPA’s Hotline (380-6034).




RAYMARK INDUSTRIES INC.
STRATFORD, CONNECTICUT

[ DEMOLITION STATUS

Existing Structure

Demolition In Progress

[_.._ 1 Demolition Complcted

/ . ’ Ve B
BAANUM AVE 7

" GUT-OFF

i Area O
Command Post proxnmated rea Of
Contaminated Soil Piles

Trailers™ .-~

: \‘ ,. . o s

............... 3N NewAcomssRoad, ..~ ROUTE 1/ BARNUM - =
| | o ~. N \\. | |
N : ft (3in=250 M)

January 1996
| ' 0 200

T p—




